COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE

ALHAMBRA, CALIFORNIA 91803-1331
DEAN D. EFSTATHIOU, Acting Director Telephone: (626) 458-5100

http://dpw.lacounty.gov ADDRESS ALL CORRESPONDENCE TO:

P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'1

August 19, 2008

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
(SUPERVISORIAL DISTRICTS 1, 4, AND 5)
(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept completed public works construction
contracts in the Cities of Azusa and Glendora, in the unincorporated community of
Hacienda Heights, and in an unincorporated community adjacent to Azusa.

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts: ‘

e Project ID No. RDC0013918 - Citrus Avenue, et al., to resurface roadway
pavement; construct sidewalk, curb and gutter, curb ramps, and bus pads;
and install striping and pavement markings, Cities of Azusa and Glendora and
in an unincorporated community adjacent to Azusa (1 and 5), All American
Asphalt, with changes amounting to a credit of $21,114.67, and a final
contract amount of $586,995.08.
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e Project ID No. RDC0014225 - Gale Avenue, et al., to resurface, reconstruct,
and slurry seal roadway pavement; construct curb and gutter, sidewalk,
driveways, curb ramps, cross gutters, alley intersections, storm drain, catch
basins, and connector pipes; inductive loop detectors; and install striping and
pavement markings, in the unincorporated community of Hacienda Heights
(4), Sequel Contractors, Inc., with a final contract amount of $2,467,046.73.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board's ratification of Acting
Director of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Attached for your ratification are changes in work, which |
ordered for Project ID No. RDC0013918.

The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modification to one contract amount is a credit of $21,114.67, while the total values
of the contracts are $586,995.08 and $2,467,046.73.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Acting Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
limits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

Wik .

EAN DEFSTATHIO

Acting Director of Public Works
DDE:JTS:en

Attachments (2)

c:  Chief Executive Office

County Counsel
Office of Affirmative Action Compliance

O:\Section\Administration\Board\Acc\08-19-08acclir.doc
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PROJECT ID NO. RDC0013918 - CITRUS AVENUE, ET AL. (Cities of Azusa and
Glendora and in an unincorporated community adjacent to Azusa),
Supervisorial Districts 1 and 5

Contractor: All American Asphalt, P.O. Box 2229, Corona, California 92878-2229

Project Description:

Resurfacing of existing roadway pavement; construction of sidewalk, curb and gutter,
curb ramps, and bus pads; installation of striping and pavement markings; and other
appurtenant work.

Project Completion Date:

The contractor completed the project on May 30, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

During construction, the contractor requested ten hours of overtime inspection, which
resulted in a credit to the contract in the amount of $525.00.

The actual quantities of bid items were less than originally estimated resulting in a credit
to the contract in the amount of $21,114.67.

Final Contract Amount:

Original contract amount $593,000.00
Actual costs of changes in work previously

approved by your Board 15,634.75
Changes in work authorized by the Acting Director

of Public Works (21,114.67)
Deduction for overtime inspection (5625.00)
FINAL CONTRACT AMOUNT $586,995.08

HHH:en
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PROJECT ID NO. RDC0014225 - GALE AVENUE, ET AL. (in the unincorporated
community of Hacienda Heights), Supervisorial District 4

Contractor: Sequel Contractors, Inc., 13546 Imperial Highway, Santa Fe Springs,
California 90670

Project Description:

Resurfacing, reconstruction, and slurry sealing of roadway pavement; construction of
curb and gutter, sidewalk, driveways, curb ramps, cross gutters, alley intersections,
storm drain, catch basins, and connector pipes; inductive loop detectors; installation of
striping and pavement markings; and other appurtenant work.

Project Completion Date:

The contractor completed the project on April 28, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

During construction, the contractor requested 47 hours of overtime inspection, which
resulted in a credit to the contractor in the amount of $2_,467.50.

Final Contract Amount:

Original contract amount $2,413,207.02
Actual costs of changes in work previously
approved by your Board 56,307.21
Deduction for overtime inspection (2,467.50)
FINAL CONTRACT AMOUNT $2,467,046.73
EK:en



